09/16/02

ACCOUNTING PERIOD:

PROJECT -

ACCOUNT

510120

TOTAL

510140

TOTAL

510210

Rogaz

DATE T/C ENC/RECV REFERENCE PAYER/VENDOR

REGULAR SALARIES & WAGES

IG PINE KEY ROADS VIII

09/30/98
19/30/98
10/30/98
11/09/98
11/19/98
12/07/98
12/18/98
12/31/98
01/13/99
02/22/99
03/19/99
03/22/99
04/05/99
04/19/99
06/04/99
(6/15/99
06/29/969
06/30/99
06/30/99
07/13/99
08/10/99
08/16/99
08/23/99
09/03/99
09/20/99
09/30/99
09/30/99
10/64/99

19
19
22

NEW YEAR
890132
950155
590205
990265
990350
990362

CLOSE YR
991067

991833
991943

REGULAR SALARIES & WAGES

OVERTIME
09/30/98
08/10/99
GVERTIME

FICA TAXES

09/30/98
09/30/98
16/30/98
11/09/98
11/19/98
12/07/98
12/18/98
12/31/98
01/13/99
02/22/99
03/22/99
04/05/99

15
22

RUN DATE 09/16/02 TIME 10:10:41

NEW YEAR
990119
990156
990206
990266
990351
890363

MONROE COUNTY BGCC
PERIOD PROJECT AUDIT TRAIL

BUDGET

.00
7,800.00

5,000.60

-9.625.88
-3,128.48

5,000.00

5,045.64

.00
1,400.00

1,400.00

.00
750.00

EXPENSES
RECEIPTS

.00

3.,831.81
25.60
25.60

156.29
194.97
496.75
191.81
54.02
11.39

419.15
63.94
51.67

5,794.07
-9,625.88
63.99

510.14
181.93

228.85
116.30
161.92
28.34
4,407.39
31.25
7,421.30

.00

10.66
10.66

.00

265.77
1.82
1.80

10.7¢
13.68
35.66
13.12
3.74
.82
28.68
4.37

ENCUMBRANCES

PAGE 2

.

RECEIVABLES DESCRIPTION

.00 BEGINNING BALANCE
BEGINNING BALANCE

BALANCE

.00

.00

00

.00

BEGINNING BALANCE

BCC PYRL 10-10

BCC PYRL 10-24-98

BCC PYRL 11-7-98

BCC PYRL 11-21-98

BOCC PYRL 12-5-98

BOCC PYRL 12-19-98

PAYROLL CHARGES-PROJECT

PAYROLE CHARGES-PROJECT

FR 22506- 560630

PAYROLL CHARGES-PROJECT

PAYROLL CHARGES-PROJECT

PAYROLL CHARGES-PROJECT

TRANSFER 13TH PERIOD BAL

FY 98 EXPEND ADJ

PAYROLL CHARGES-PROJECT

FY 98 Budget Adjustment

FY 98 Budget Adjustment

PAYROLL CHARGES-PROJECT

PAYROLL CHARGES-PROJECT

tsfr fr 560630

PAYROLL CHARGES-PROJECT

PAYROLL CHARGES-PROJECT

PAYROLL CHARGES-PROJECT

RC BCC PYRL 9-26/9-30

FY 99 ENGINEERING ALLOC

PAYROLL CHARGES-PROJECT
-2,375.66

BEGINNING BALANCE
BEGINNING BALANCE
PAYROLL CHARGES-PROJECT

1.389.34

BEGINNING BALANCE
BEGINNING BALANCE
BEGINNING BALANCE

BCC PYRL 10-10

BCC PYRL 10-24-98

BOCC PYRL 11-7-98

BCC PYRL 11-21-98

BOCC PYRL 12-5-98

BOCC PYRL 12-19-98
PAYROLL CHARGES-PROJECT
PAYROLE CHARGES-PROJECT
PAYROLL CHARGES-PROJECT
PAYROLL CHARGES-PROJECT

PENTAMATION - FUND ACCOUNTING V5.4 LIVE DATABASE



09/16/02 MONROE COUNTY BOCC PAGE 3
ACCOUNTING PERICD PERIOD PROJECT AUDIT TRAIL

SP=cTION CRITERIA: proledge.proj2 in ('R98327','R98328",'R99300', 'R98329", 'RO2300', "R97305", 'R99301", "R0O2301", "R98330")

PROJECT -

R98327.BIG PINE KEY ROADS VIII
EXPENSES ENCUMBRANCES
ACCOUNT ~ DATE  T/C ENC/RECV REFERENCE PAYER/VENDOR BUDGET RECEIPTS RECEIVABLES DESCRIPTION BALANCE
510210  FICA TAXES CONT'D
04/19/99 22 3.95 PAYROLL CHARGES-PROJECT
06/04/99 19 CLOSE YR 7.54 TRANSFER 13TH PERIOD BAL
06/15/99 19 991067 -273.31 FY 98 EXPEND ADJ
06/29/99 22 4.66 PAYROLL CHARGES-PROJECT
06/30/99 16 -273.31 FY 98 Budget Adjustment
06/30/99 16 -91.04 FY 98 Budget Adjustment
07/13/99 22 35.39 PAYROLL CHARGES-PROJECT
08/10/99 22 13.55 PAYROLL CHARGES-PROJECT
08/23/99 22 16.09 PAYROLL CHARGES-PROJECT
09/03/99 22 8.45 PAYROLL CHARGES-PROJECT
09/20/99 22 12.00 PAYROLL CHARGES-PROJECT
09/30/99 19 991820 2.17 RC BCC PYRL 9-26/9-30
10/04/99 22 2.39 PAYROLL CHARGES-PROJECT
TOTAL  FICA TAXES 385.65 213.04 .00 172.61
510220  RETIREMENT CONTRIBUTIONS .00 .00 .00 BEGINNING BALANCE
09/30/98 15 1,700.00 BEGINNING BALANCE
09/30/98 19 NEW YEAR 652.49 BEGINNING BALANCE
10/21/98 21 110 000791-DIVISION OF RETIR 4.23 .00
11704798 21 930 000791-DIVISION OF RETIR 4.22 .00
11/18/98 21 1698 000791-DIVISION OF RETIR 25.71 .00
e 12/02/98 21 2453 000791-DIVISION OF RETIR 32.08 .00
: 12/16/98 21 3173 000791-DIVISION OF RETIR 81.72 .00
12/29/98 21 4029 000791-DIVISION OF RETIR 31.55 .00
01/13/99 22 8.88 PAYROLL CHARGES-PROJECT
02/22/99 22 1.87 PAYROLL CHARGES-PROJECT
03/22/99 22 68.95 PAYROLL CHARGES-PROJECT
04/05/99 22 10.52 PAYROLL CHARGES-PROJECT
04/19/99 22 8.50 PAYROLL CHARGES-PROJECT
06/04/99 19 CLOSE YR 18.15 TRANSFER 13TH PERIOD BAL
06/15/99 19 991067 -670.64 FY 98 EXPEND ADJ
06/29/99 22 6.50 PAYROLL CHARGES-PROJECT
06/30/99 16 -670.64 FY 98 Budget Adjustment
06/30/99 16 -224.69 FY 98 Budget Adjustment
07/13/99 22 51.78 PAYROLL CHARGES-PROJECT
08/10/99 22 19.55 PAYROLL CHARGES-PROJECT
08/23/99 22 23.23 PAYROLL CHARGES-PROJECT
09/03/99 22 11.81 PAYROLL CHARGES-PROJECT
09/20/99 22 16.43 PAYROLL CHARGES-PROJECT
09/30/99 19 991832 2.88 RC BCC PYRL 9-26/9-30
10/04/99 22 3.17 PAYROLL CHARGES-PROJECT
TOTAL  RETIREMENT CONTRIBUTIONS 804.67 413.58 .00 391.09
TOTAL  BIG PINE KEY ROADS VIII 7.635.96 8,058.58 .00 -422.62

RUN DATE 09/16/02 TIME 10:10:42 PENTAMATION - FUND ACCOUNTING V5.4 LIVE DATABASE



09/16/02

ACCOUNTING PEREOD: 1/98

MONROE COUNTY BOCC

PERIOD PROJECT AUDIT TRAIL

PAGE 2

SE=SCTION CRITERIA: proledgr.proj2 in ('R98327",°RO8328", 'R99300", "R9B329", "RO2300", 'R97305", "R99301 ", "RO2301 ", 'R98330")

PRUJECT - R98327 - BIG PINE KEY ROABS VIII

ACCOUNT DATE  T/C ENC/RECV REFERENCE

REGULAR SALARIES & WAGES
0l/28/98 15
01/28/98 16

510120

04/24/98 19 981062
05/08/98 19 981145
05/22/98 19 681218
06/04/98 19 981308
06/19/98 19 981389
07/01/98 19 981517
07/30/98 19 981690
08/13/98 19 981764
08/27/98 19 981819
09/11/98 19 981895
09/30/98 19 981972
05/30/98 19 982214
09/30/98 19 982338

TOTAL REGULAR SALARIES & WAGES

510140 OVERTIME
01/28/98 15
01/28/98 16

TQMA,  QVERTIME

S5lucl0  FICA TAXES
01/28/98 15
01/28/98 16
04/24/98 19 981064
05/08/98 19 981146
05/22/98 19 981219
06/04/98 19 981309
06/19/98 19 981391
07/01/98 19 981519
07/30/98 19 981690
08/12/98 19 981764
08/27/98 19 981818
09/11/98 19 981897
09/30/98 19 981968
09/30/98 19 982205

TOTAL FICA TAXES

510220  RETIREMENT CONTRIBUTIONS
01/28/98 15
01/28/98 16
04/22/98 21 306272
05/06/98 21 307207
05/20/98 21 308031
06/03/98 21 308824
06/17/98 21 309552
06/30/98 21 310640

RUN DATE 09/16/02 TIME

PAYER/VENDCR BUDGET

.00
.00
7.800.00

7.800.00

.o
.00
1,400.00
1,400.00

.00
.00
750.00

750.00

.00

.00

: 1,700.00
G00791-DIVISION OF RETIR
000791-DIVISION OF RETIR
000791-DIVISION OF RETIR
000791-DIVISION OF RETIR
000791-DIVISION OF RETIR
000791-DIVISION OF RETIR

10:12:04

EXPENSES
RECEIPTS

.00

258.63
1,022.23
482.15
141,77
365.56
96.56
48.28
355.65
141.97
435.89
482.82
110.36
5.683.71
9.625.88

.00

.00

.00

17.94
72.32
33.78

9.75
24.92
6.59

3.28
24.44

29.86
32.92

273.31
.00
45.08
178.15
24.70

63.71
15.88

ENCUMBRANCES
RECEIVABLES

.00

.00
.00

.00
.00

DESCRIPTION BALANCE

BEGINNING BALANCE

CREATED FOR TRANSFER

TRANSFER FROM 22506

BOCC PYRL 4-11-98

BCC PYRL 4-25-98

BCC PYRL 5-9-98

BCC PYRL 5-23-98

BCC PYRL 6-6-98

BOCC PYRL 6-20-98

BCC PYRL 7-18-98

BCC PYRL B8-1-98

BCC PYRL 8-15-98

BCC PYRL 8-29-98

CLERK PAYROLL 9-12-98

BCC PYRL 10-10

ENGINEERING ALLOC FY 98
-1,825.88

BEGINNING BALANCE

CREATED FOR TRANSFER

TRANSFER FROM 22506
1,400.00

BEGINNING BALANCE

CREATED FOR TRANSFER

TRANSFER FROM 22506

BOCC PYRL 4-11-98

BCC PYRL 4-25-98

BCC PYRL 5-9-98

BCC PYRL 5-23-98

BCC PYRL 6-6-98

BOCC PYRL 6-20-98

BCC PYRL 7-18-98

BCC PYRL 8-1-98

BCC PYRL 8-15-98

BCC PYRL 8-29-98

CLERK PAYROLL 9-12-98

BCC PYRL 10-10 FICA
476.69

BEGINNING BALANCE
CREATED FOR TRANSFER
TRANSFER FROM 22506

PENTAMATION - FUND ACCOUNTING V5.4 LIVE DATABASE



09/16/02 ' MONROE COUNTY BOCC
ACCOUNTING PERIOD: 1/98 PERIOD PROJECT AUDIT TRAIL

PAGE 3

S#={TION CRITERIA: proledgr.proj2 in ('R98327','R98328°, 'RY9300', 'RO8329", 'R02300", "RE7305', "'R99301", 'R0O2301", *R98330")

PROJECT - R98327 - BIG PINE KEY ROADS VIII

EXPENSES

ACCOUNT DATE  T/C ENC/RECY REFERENCE PAYER/VENDOR BUDGET RECEIPTS
510220  RETIREMENT CONTRIBUTIONS CONT'D

07/29/98 21 312180 000791 -DIVISION OF RETIR 7.93

08/12/98 21 312938 000791-DIVISION OF RETIR 58.55

08/26/98 21 313753 000791-DIVISION OF RETIR 23.36

09/09/98 21 314558 000791-DIVISION OF RETIR 71.69

05/30/98 21 315671 000791-DIVISION OF RETIR 79.42

09/30/98 19 982204 18.15

TOTAL RETIREMENT CONTRIBUTIONS 1,700.00 670.64

TOTAL BIG PINE KEY ROADS VIII 11,650.00 10,569.83

ENCUMBRANCES
RECEIVABLES DESCRIPTION BALANCE

.00
.00
.00
.00
.00
BCC PYRL RETIRE P/P10-10
.00 1,029.36

.00 1.080.17

RUN DATE 09/16/02 TIME 10:12:04 PENTAMATION - FUND ACCOUNTING V5.4 LIVE DATABASE



Name of Road:

ROADWAY IMPROVEMENTS
BIG PINE KEY ROADS Vill
Big Pine Key - Whispering Pines Subdivision

Gordon Drive

Approximate Length of Road: 1,14%'

Ttem
No.{ Qty | Unit _ Description _
1 13] EA |[DRIVEWAY CONNECTION @ 3.5 SY - include in #2 and #3
2 2,086] sy [ASPHALTIC SURFACE COURSE INCLUDING DRIVEWAY SY
3 246] sy |OPTIONAL BASE COURSE (ASPHALT OR LIMEROCK INCLUDING DRIVEWAY SY
4 200} LF |6"SCLID YELLOWLINE (THERMO)
5 250 LF |6"YELLOW SKIP STRIPE (THERMOQ)
6 25| LF |24" WHITE STOPBAR  (THERMOQ)
7 1] EA ["STOP" MESSAGE (THERMO)
8 0] LF [8"WHITE GORE STRIPE
9 0] LF |12" GORE STRIPE
10 0] LF |6"WHITE STRIPE
11 0] LF 12" WHITE STRIPE (BIKE CROSSING)
12 0} EA [WHITE BIKE LANE DIAMOND
13 0] EA |AMBER REFLECTIVE PAVEMENT MARKERS
14 0| EA {BLUE REFLECTIVE PAVEMENT MARKERS = (AT FIRE HYDRANTS)
(2) Road Term (red)
15 2| EA |TRAFFIC SIGNS W/ POSTS
16 0| EA JADDITIONAL POSTS
17 100| sF {TREE REMOVAL (INVASIVE EXOTICS)
18 0| EA |DELINEATORS
19 0| LF [GUARDRAIL
20 0| sF |RIP - RAP BAGS
21
22
23
24
25
26
27
28
29

30




Name of Road:

ROADWAY IMPROVEMENTS
BIG PINE KEY ROADS Vili
Big Pine Key - Whispering Pines Subdivision

Hibiscus Drive

Approximate Length of Road: 2,673’

Inem
No.| Qty [Unit Description
1 17| ea |DRIVEWAY CONNECTION @ 3.5 SY - include in #2 and #3
2 2,460| sy |ASPHALTIC SURFACE COURSE INCLUDING DRIVEWAY SY
3 228| sy |OPTICNAL BASE COURSE (ASPHALT OR LIMERQOCK INCLUDING DRIVEWAY SY
4 4001 LF |6"SOLID YELLOWLINE (THERMQ)
5 290| LF |6" YELLOW SKiP STRIPE (THERMO)
6 19f LF |[24" WHITE STOPBAR  (THERMOQ)
7 2} EA |"STOP" MESSAGE (THERMQ)
8 0} LF [|8"WHITE GORE STRIPE
9 0] LF |12" GORE STRIPE
10 0| LF |6"WHITE STRIPE
11 0] LF [12"WHITE STRIPE (BIKE CROSSING)
12 0] EA |WHITE BIKE LANE DIAMOND
13 0| Ea |JAMBER REFLECTIVE PAVEMENT MARKERS
14 0| Ea |BLUE REFLECTIVE PAVEMENT MARKERS (AT FIRE HYDRANTS)
(2} Road Term (amber)
15 5| EA ITRAFFIC SIGNS W/ POSTS (2) STOP w/street
: (1} Left/Right Arrow
16 1| ea [ADDITIONAL POSTS
17 300] srF |TREE REMOVAL (INVASIVE EXOTICS)
18 EA [DELINEATORS
19 LF {GUARDRAIL
20 0f sF |RIP - RAP BAGS
21
22
23
24
25
26
27
28
29

30




Name of Road:

ROADWAY IMPROVEMENTS
BIG PINE KEY ROADS VIII
Big Pine Key - Whispering Pines Plat 3 Subdivision

Ixora Drive

Approximate Length of Road: 774’

Ttem
No.| Qty | Unit Description
1 10| ea |DRIVEWAY CONNECTION @ 3.5 SY - include in #2 and #3
2 1,501 sy |ASPHALTIC SURFACE COURSE INCLUDING DRIVEWAY SY
3 233} sy [OPTIONAL BASE COURSE (ASPHALT OR LIMEROCK INCLUDING DRIVEWAY SY
4 200f LF |6" SOLID YELLOW LINE  (THERMOQ)
5 150f LF |6" YELLOW SKIP STRIPE (THERMO)
6 11} LF |24" WHITE STOPBAR  (THERMOQ)
7 1| Ea |"STOP" MESSAGE (THERMO)
8 Q| LF |8" WHITE GORE STRIPE
9 0| LF [12"GORE STRIPE
10 0] LF |6"WHITE STRIPE
11 0] LF [12"WHITE STRIPE (BIKE CROSSING)
12 0| EA [WHITE BIKE LANE DIAMOND
13 0| =A |AMBER REFLECTIVE PAVEMENT MARKERS
14 0| EA |BLUE REFLECTIVE PAVEMENT MARKERS (AT FIRE HYDRANTS)
(1) STOP
15 1| EA |TRAFFIC SIGNS W/ POSTS
16 0f EA |ADDITIONAL POSTS
17 130 sr |TREE REMOWVAL (INVASIVE EXOTICS)
18 4] EA |DELINEATORS
19 50| LF |GUARDRAIL
20 0] sF |RIP - RAP BAGS
21
22
23
24
25
26
27
28
29

30




Name of Road:

ROADWAY IMPROVEMENTS
BIG PINE KEY ROADS VIII
Big Pine Key - Long Beach Subdivision

Long Beach Road

Approximate Length of Road: 12,597

[Tem
No.| Qty | Unit Description

1 571 EA |DRIVEWAY CONNECTION @ 3.5 SY - include in #2 and #3

2 |38,838] sy |ASPHALTIC SURFACE COURSE INCLUDING DRIVEWAY 8Y

3 119,935 sy |OPTIONAL BASE COURSE (ASPHALT OR LIMEROCK INCLUDING DRIVEWAY SY

4 110,104] Lr [6"SOLID YELLOW LINE (THERMO)

5 1,740 LF |6" YELLOW SKIP STRIPE  (THERMOQ)

6 42] LF |24"WHITE STOPBAR  (THERMOQ)

7 1| EA |"STOP" MESSAGE (THERMO)

8 0| LF |8"WHITE GORE STRIPE

9 0] LF }|12" GORE STRIPE

10 119,689 LF [6"WHITE STRIPE

11 360 LF 12" WHITE STRIPE (BIKE CROSSING)

12 125 EA |WHITE BIKE LANE DIAMOND

13 447 Ea {AMBER REFLECTIVE PAVEMENT MARKERS

14 0] EA |BLUE REFLECTIVE PAVEMENT MARKERS (AT FIRE HYDRANTS)
(2)_30 MPH

15 18| EA |TRAFFIC SIGNS W/ POSTS (1) 25 MPH
{4) BUMP
{2} Paved Pathway Ends
(6) Right Curve
(3) Left Curve
(1) Beer Crossing

16 0{ EA |ADDITIONAL POSTS

17 [41,500] sF |TREE REMOVAL (INVASIVE EXOTICS)

18 0] EA |DELINEATORS

19 0| F |GUARDRAIL

20 0] sF [RIP - RAP BAGS

21

22

23

24

25

26

27

28

29

30




Name of Road:

ROADWAY IMPROVEMENTS
BIG PINE KEY ROADS VIl

Big Pine Key - Whispering Pines Plat 3 Subdivision

Palm Drive

Approximate Length of Road:  995'

nem
No.| Qty | Unit Description
1 17} _EA |DRIVEWAY CONNECTION @ 3.5 SY - include in #2 and #3
2 2,156f sy |ASPHALTIC SURFACE COURSE INCLUDING DRIVEWAY SY
3 303| sy |OPTIONAL BASE COURSE (ASPHALT OR LIMEROCK INCLUDING DRIVEWAY SY
4 268| LF |6"SOLID YELLOWLINE (THERMOQO)
5 210 LF |6" YELLOW SKIP STRIPE  (THERMO)
8 10| LF |24" WHITE STOPBAR (THERMOQO)
7 1] EA |"STOP" MESSAGE (THERMOQO)
8 0| LF [8"WHITE GORE STRIPE
9 0] LF [12" GORE STRIPE
10 0| LF [6"WHITE STRIPE
11 0| LF [12"WHITE STRIPE (BIKE CROSSING)
12 0] EA JWHITE BIKE LANE DIAMOND
13 0] Ea |AMBER REFLECTIVE PAVEMENT MARKERS
14 0} EA |BLUE REFLECTIVE PAVEMENT MARKERS (AT FIRE HYDRANTS)
‘ (1) sTOP
15 1l Ea |TRAFFIC SIGNS W/ POSTS
16 0] EA [ADDITIONAL POSTS
17 40! sF [TREE REMOVAL (INVASIVE EXOTICS)
18 EA |DELINEATORS
19 LF |GUARDRAIL
20 0| sF [RIP - RAP BAGS
21
22
23
24
25
26
27
28
29

30




CUDJOE KEY ROADS IV




Vendor Name /A—UW«Q /J/M /gél &é W
Invoice }%n//ﬂ JUJLJ/%/‘M)

Invoice Date /99»/04 C‘/

Invoice Amount 4 7/ évJ, /o

Fund / (Optional) (Optional)
CostCtr =~ Account# Project#  ° Project Acct Amnunt
Wa/ 0l St b3 - KUY S 3 S / AN

Description (Opt) _Q’@&/ Zcé» 4 / ‘_} Mw{z’% g~

Description (Opt)

Description (Opt)

Description (Opt)

Description (Opt)

. Review Signature

Approve t0 §1,000.00  Signature — . Date .
$1,00001 to $5,00000  Signature M% |

— Date /2 730
$5,000.01 to $10,000.00 Signature 5 &/ [Zj/\-,.—-——————

Date [ /2/'/ / L{/OJ
$10,000.01 to SZS,QOU.OD Stgnature ' Date ~ > —/ (.{-;7

Date

$25,000.01 & greater  BOCC Approvai

Notes: Oniy one invoice per audit siip, pleasei!
BOCC Dépts compiete ail areas,
" Invoice # must be-the invoice ‘number-from-th,
Dumpﬂon is a2 25-position fieid for addiﬁona? ;;::;:i;n;mee.

10/18/20003:02 PM msissglaud _temm.doc



TO: (OWNER) MONROE COUNTY FROM: (CONTRACTOR)  GENERAL ASPHALT CO., INC. APPLICATION 5& FINAL
PROJECT:  CUDJOE KEY ROADS IV CONTRACT DATE: PERIOD ENDING September 28, 2001
NOTICE TO PROCEED EFFECTIVE DATE: March 1, 2001 . CONTRACT DURATION: CONTRACT EXPIRATION: Seplember 26, 2001
CONTRACT FOR :
Application is made for payment, as shown below, In connectlon with the Application
CHANGE ORDE! SUMMARY Worksheat which must be submitted with this application.
Number Date +- Amount +-Timg
1 11/28/2001 $0.00 59 DAYS 1. ORIGINAL CONTRACT $ $414,915.00 e
ir/12/pi -2,4451.70 2. Natchange by Change QOrders: $ -$2,491.70 v
TOTAL C.O. AMOUNT sl 58 DAYS 3. CONTRACT SUM TO DATE $ $412,423.30/
REVISED CONTRACT EXPIRATION DATE: =~ £ . 49( .'7"'0 05/28/01 4. TOTAL COMPLETE & STORED TO DATE $ $412,423.30 /
5 RETAWNAGE: $ $0.00
The undarsigned Contractor certifies that o the best of the Contraclor's 6. TOTALEARNED LESS RETAINAGE L $412,423.30 «*
knowledge, information and belief the work coverad by this Applcation for 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 3 $340,720.20 Ve
Payment has been completed in accordance with the Contact Documents, that 8 CURRENT PAYMENT DUE: $ $71,703.10 .~
alt ameunts have been paid by the Conlractor for Work for which previous 9. BALANCE TO FINISH, INCLUDING RETAINAGE $ $0.00

Gertificates for payment wers issued ang
and that current payments is now g

paymsnis recelved from the Owner,

=

State of FLORIDA County of MIAMI - DADE

Contracto ASFHALT CQ., INC. Subscribad and sworn to me this 12 da{pﬁ\' P{Je Dﬁgm N, 'OFETES
] . a- f (4]
BY: Notary Public: N . _ COMMISSION NUMBER.
My Commissich Sipires; "~ Dboga755
DATE T & MY COMMISSION EXPIRES
o + OF p0 OCT. 15,2005
MONROE COUNTY'S CERTIFICATE OF PAYMENT AMOUNT CERTIFIED FOR PAYMENT s 21 ) 705 AD

tn accordance with the Contract Documents, based on on-slte observations and the data In tha sbove
application, the Counly Enginear certilies that to the best of the Engineer's knowladge, Information
and belief, the Work has pragressed as indicated, the quality of Work is in accordanca with the
Conlract Documents, and the Contractor I3 enlitted to payment of tha AMOUNT CERTIFIED.
This Cerlificats is not negotiable, The AMOUNT CERTIFIED Is payabls only to the Contracior
named hare. Issuance, payment and accepience of payment are without priudice to any rights

of the Owner or Conlractor under ihis Contract,

(See attachad explanalion if smoun! cartified differs from Application smount. }

paTE:  [4 10l

COUNTY ENGINEER:

COUNTY APPROVED:  / M—" pare: / Z/// A/
{

Dent Pierce, Director of Public Works

COUNTY APPROVED: vate: ¢ L—( F'eyp
James L, Roberts, County Administrator \




CONTRACTOR'S APPLICATION AND CERTIFICATE FOR PAYMENT

Profect Nama: CUDJOE KEY ROADS IV Apptication No: § & FINAL Apptication Gate: 121212001
A B c D E F [ "& H ] J
WORK COMPLETED TOTAL
ITEM NO: DESCRIPTION OF WORK QTY UNIT TOTAL FROM MATERIALS | WORKAND % BALANCE |RETAINAGE
cOosT AMOUNT PREVIOUS THIS STORED MATERIALS TO FINISH 10%
— APPL|C§II_ON_S_ PERIOD | (NOT £ OR G} F+G+H VE (C-G)
1 GENERAL PROVISIONS __ 10000 $2000000 FR000 T —__S000% 0% $0.00 $0.40
F] MANTENACNE OF TRAFFIC 1]_$10,00000 $10,00000 $3,00000] _ $1,000.00 $10000.00 0% $000 $0.00
3 SITEWORK 1] $15,00000 $15,000.00 $15,000.00 $15,000.60 100% $0.00 $0.00
' TREE REMOVAL (INVASICE EXOTICS) 1[__$5,00000 — $5,00000 $5,000.00 $5.000.00 100% §0.00 30.00
5 OPTIONAL BASE COURBE - 7251 —§6.00 T $58,008.00 —$58,008.00 $58,008.00 T00% $0.00 3000
6 ASPHALTIC LEVELING COURSE (172" MNIUM) 3750 $2.00 $05,250.00 $95.250.00 — $95,250.00 00% §0.00 $0.00
7 ASPHALTIC SURFACE COURSE (1 COMPACTED MIN,) | 31750 $4.00 §127,000.00 §127,000.00 $0.00 $127,000.00 100% §0.00 $0.00
B 5" CONCREIE SLAB 0 $30.00 $3,00000 $5.000.06) $3.00000 100% oW 3005,
5 MILLING (GRINDING) 1 172" DEEP 4 $10.00 5240.60 §240.00 $0.00 §240.00 100% $0.00 $0.00
10 ADDITIONAL FILL % $12.00)_ $1.080.00] $1,080.00 §1.080.00 00% $0.00 $0.00
i TURBIDA Y BARKIER 20000 52.00 $0.00000 $40,000.00 $40000.00 100% 0aa $0.00]
iz 8" YELLOW SOLID (TRERMO} 400 $0.70 $280.00 §26000 §260.00 100% 3000 $0.00
13 B YELLOW SKIP-STRIPE {THERMO) 2700} $0.75 $2.025.60 §2.02500 §2,025.00 0% $0.00 $0.00
4 BIKE CROSSING STRIOPING-WHITE 12" X 4 755 §2.20 $1.661.00 $1,661.00 $1,661.00 100% 30.00 $0.00
15 6 WHITE STRIPE {THERMO) _ 20039 $0.70 $14,065.30 $14.068.30 §14,063.30 160% $000 $0.60
16 24" WHITE STOPBAR (THERMO) % $3.00 371400 §11400 $114.00 100% $0.00 §0.00
17 "STOP" MESSAGE (THERMO) 2 $100.00 $200.00 $200.00 $200.00 100% $0.00 $0.00
8 AMBER REFLECTIVE PAVEMENT MARKER %2 $4.00 $1,048.00 $1.048.00 $1,048.00 100% $0.00 SDmW
18 BLUE REFLECTIVE PAVEMENT MARKER 2 400 $a.00 $8.00 $8.00 100% §0.00 $0.00]
20 WHITE BAKE LAND DIAMOND 109 $50.00 $5.450.00 _ $5.450.00 §5.450.00 100% $0.00 $0.00
Al TEMPROARY STRIPING 1 3500000 $5.00000 $5.000.00 008 $5.000.00 100% $0.00) 000
2 TRAFFIC SIGNS WIPOSTS 8] 200,00 $1,600.00 $1,600.00 $1,600.00 100% "$0.00 $0.00
pE] TRAFFIC SIGN RELOCATION | §10000 $100.00 $100.00 $100.00 T00% $0.00 $0.00
24 TRAFFIC SIGN REMOVAL 1 $50.00 $50.00 $50.00 $50.00 100% $0.00 $0.00)
25 DELINEATORS ' 48[ &53000 $6.240.00 $5.240.00 96,2400 100% %0.00 $0.0
3 DELINEATORS RELOCATION o %00 $0.00 000 §0.00|_#oIviot 50.00 §500
TOTALS: $412,423.30 §378,576.00] _ $33.845.30 $0.00] _ $412,423.90 T00% 50.00 $0.00




M ONROE COUNTY

ENGINEERWNG /CONSTRUCTION M ANAGEM ENT
CONTRACT CHANGE ORDER

PROJECT TITLE: Cudjoe Kev Roads IV

CHANGE ORDER NO: 2

Total Previous Change Orders
Current Change Order

% of Original Contract Amount
% of Contract after Prior C/O's
Original Contract Amount
Revised Contract Amount
Change in contract time

Revised date of

Substantial Completion

0.00
{2.491.70)
N/A

N/A
414 915.00
412.423.30
0 Days

11/28/01

Detailed description of change order and justification:

Final measurements resuited in an adjustment in quantities and a comresponding decrease in the contract

amount. Attached are the specific items that have been adjusted.

CONTRACTOR:

COUNTY ENGINEER:

DIRECTOR OF PUBLIC WORKS:

COUNTY ADMINISTRATOR

CMD007-—11/03/97 .

=
"

Z ' S = I R—or

LA /20l
David S/ Koppel, P.E. . Date
: P 2 0/
Dent Pierce 7 Date
, A = Dwy
James L. Roberts N Date



Cudjoe Key Roads IV

Change Order No. 2

Item No. Description Change Unit Price = Amount
12 6” Yellow Solid-Stripe Delete 40LF 0.70 (28.00)
13 6” Yellow Skip-Stripe Add 10LF - 0.75 7.50
15 6” White Stripe Add 54LF 0.75 37.80
16 24” White Stopbar Add 5LF 3.00 15.00
17 “Stop” Message Add 1 EA 100.00 100.00
18 Amber RPMs Add 3 EA 4.00 12.00
19 Blue RPMs Add 1 EA 4.00 4.00
20 White Bike Lane Diamond Delete 2 EA  50.00 {100.00)
22 Traffic Signs w/Posts Delete 2 EA  200.00 (400.00)
25 Delineators Delete 8 EA  130.00 (1,040.00)
26 Delineator Relocations Delete 11 EA 100.00 (1,100.00)

Total (2,491.70)



M ONROE COUNTY
ENGCINEERING

CONTRACT CHANGE ORDER

PROJECT TITLE: Cudjoe Key Roads 1V

CHANGE ORDER NO: 1

Total Previous Change Orders
Current Change Order

% of Original Contract Amount
% of Contract after Prior C/O's
QOriginal Contract Amount
Revised Contract Amount
Change in contract time
Revised Completion Date

None

None

None

None
$414,915.00
$414,915.00
59 Days
9/28/01

Detailed description of change order and justification;

Additional time is required due to inclement weather and subcontractor delays.

CONTRACTOR:

COUNTY ENGINEER:

DIRECTOR OF PUBLIC WORKS:

COUNTY ADMINISTRATOR

CMDO007—11/03/97

AP OB
Date

| s& 150

David S. Koppel FJE. j N Date
/@ A [ ilf

Dent Piercé " Date

Date

S 27 Ly

James L. Roberts _
2 -

ACTING COUNTY ADMINISTRATOR




BOARD OF COUNTY COMISSIONERS
Mayor George Neugent, District 2
Mayor Pro tem Nora Williams, District 4

OUNTY of MCNROE

— KEY WEST FLORIDA 33040 Dixie M. Spehar, District 1
foe {305} 294-4541 Charles “Sonny” McCoy, District 3
Murray E. Nelson, District 5
Engineering Department
5100 College Road
Key West, FL 33040

January 29, 2001

Mr. Royal Webster
General Asphalt Co., Inc.
4850 NW 72nd Avenue
Miami, FL 33166

o~ RE:  Cudjoe Key Roads IV
' Duplicate Original Contract & Coordination Netification

Dear Mr. Webster:

On October 18, 2000, the Board of County Cornmissi_oﬁers granted award of bid and authorized execution of an

Agreement between Monroe County and General Asphalt Co. for Cudjoe Key Roads IV, in the amount of
$414.915.00, . ‘ '

Enclosed please find a fully executed duplicate original of the above Agreement for your records.
A pre-construction meeting will be scheduled with 1.B. Crutchlow, Engineer at the Marathon Engineering Office.

Should you have any questions, please feel free to contact me at 292-4469,

Sincerely,

S A

David S. Koppel, P.E.
County Engineer

DSK/jbw
— Enclosure

¢: Dent Pierce
LB. Crutchlow



Revised 191
BOARD OF COUNTY COMMISSIONERS

| AGENDA ITEM SUMMARY
fﬁ‘
Meeting Date: 10/ 18 /00 Division: Public Works
Bulk Item: Yes _X No_ Department: _Engineering

AGENDA ITEM WORDING: Approval to award bid and enter into a Contract with General Asphalt Co.,
Inc. in the amount of $414,915.00 for Cudjoe Key Roads IV and authorization for Mayor to execute same.

ITEM BACKGROUND: The date of the bid opening was September 19, 2000. Three bidders responcied:
- Pavex Corporation in the amount of $531,967.10; Community Asphalt in the amount of $488,499.90; and
General Asphalt Co., Inc. in the amount of $414,915.00. .

PREVIOUS RELEVANT BOCC ACTION: The BOCC approved the Seven-Year Plan on January 19,
2000.

STAFF RECOMMENDATION: Approval as stated above.

TOTAL COST:  $414,915.00 BUDGETED: Yes X No
Acct.#102-22506-560630 R98328

COST TO COUNTY: $414,915.00

REVENUE PRODUCING: Yes _ .No_X AMOUNT PER MONTH YEAR

APPROVED BY: County Atty X B@W— Risk Management X
Item Prepared By: /[ d | -

County Engineer _ '
DIVISION DIRECTOR APPROVAL: W — /0%59/6’5

Dent Pierce

DOCUMENTATION: Included: X To Follow: Not Required:

DISPOSITION: /—\/pgnq Agenda Item #: C 4‘ {
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Monroe County Bid Form

Froject: Cudjoe Key Roads IV N
Location. Cud;oe Key, Monroe County, Florida
Contractor: GENERAL ASPHRALIT f}’g TNC .
Dale: [ == E"F’T" EMEBEIFP ”?MK?
i e et
Na. Qty. | Unil Description Wrilten Unii Price o Unil price lolad pive:
1. 1] 1S [Geneial Frovisions TWENTY THCIAND LS {Za 000,06 § ﬁ 203,000 m‘f )
2. 1} S {Maintenance of Traffic ﬁ ‘;-{-3 GO0 i{ §1e) (rex, O
3 b) LS [Sitework E X mud L6 4 IJ,{:)(,)C" (b]
4. 1]l LS [Tree Removal (Invasive Exolics) v Ma”i’o CENTS = i 5@)00,0:3 H 5 S0 o0
s, 7251 | SY |Optional Base Couwse {Asphalt or Limerock) Esur Docrass anp A cears | # 808 SH L0800
6. | 31750{ SY |Asphallic Leveling Course {1£2" minimum| s Dottags ang No (surs % 3,00 }_95,250.00
7. 31750 | SY |Asphaliic Surface Course {1" compacted minimum) | o 3 =TS JOES ﬂg +D DOLKD
8. 00| SY |6"Concrele Slab @g.wl)m-m{?& ANDNCCanTs 3A0.00 e (.’ 00, 00
9. 24 | Sy [Miling {Grinding] 1-1/2' deep inlo flowable fill patch E:ﬁ,lbg;g,gdras b Ve Canrs 2 1000 __‘-ﬂ s 24 L0
R 20| SY |additional Fil mﬁw&-‘o)ﬁ_@iﬁﬂb NoCsHTsS % 12.08 $ f)ﬁf‘; ﬁ‘_'_p
Pl ] 20000 LF |Turbidily Barier Two Dottazs anp Mo Ceors ,_ﬁ “F. 00 rﬁdl-@ BEE.OH
i2. 440 | LF 16" Yellqw Solid {Thermo) Mo D{,!! ARS AubngnT?('cﬂr" $ 0,70 _‘E 50?’3 &6
13. 2690 | LF |é" Yellow Skip-Sirpe (Thermo) IMW%JL@ WS 3‘;‘ o7 5 j{ 2" O ‘z ‘ ;3 Q )
14. 755 | LF [Bike Crossing Siiping-While 12'X4' Downrs AnpTuew™y Gurs | § 2 20 £l AW
15. | 20045 IF |&" While Skipe {Thermo) N E . Causn T : % .70 ﬂ_'j:r@ 2] .6a
14. 33| tF 24" White Stopbar {Themmo) - uzliﬁﬁgl LARS ALK E (TS di'-?.o o «ff} 8G,00
17. I} EA {'STOP" Message (Theimo) Oue Howored Dausvsanllelns| # 100.08 | 00 o0
18. 259 | EA {Amber Reflective Pavement Markers [ @ Ann Haf < ﬁ 5 o e 4 | R OO0
19. 1} EA [Blue Reflactive Pavemeni Markers £t I}_‘,m% Alb ﬂmﬁsm‘i‘& #Ha .00 BA- e L
20, 111 | EA [While Bike Lane Diamond . o~
21 1 { 1S [Temporary Stiping F[F%E’%S CEAVD LI 53 %{,5‘0'00 ‘}f_‘j 540,00
: $eh AN _ﬂ'_@g&aw)@ {ES GBOo .00
22, 10 | £A [lraffic Signs w/ Posls MMMDLMM O . O &ﬁ_ 2,000.00
23. 1 | EA [laffic Sign Relocalion cme fonseEpPoaes aup o Ginrs %Zi'é%?m—# 100.00
24 11 EA [raffic Sign Removal Euety 0 25 i Griora 1& £ 0505 jE & 00
25, 56| EA [Delineators . NEMMMWM 2 O fi Z *’E}ﬁ O( ;
2. 1] EA |Deiineators Refocation ouetlonasn Dusesann b Gl & (00,665 I Liue . oo

Total (ltems 1-26)

H414. 91500

-

...
Q1 DIa:

H



PAVEX CORPORATION [ ves $531967.10

COMMUNITY ASPHALT « YES $488,499.90
GENERAL ASPHALT YES - $414,915.00

Bid Commiitee Present: Lisa Emst Cheny, Sabiina Rivas and Carlos Victores - Purchasing Staff. Klans Knapp - Pavex, Royal
Webster - General Asphalt and Carlos Parodi - Community Asphailt

| hereby cerlify that this Is a frue and comrect copy of said bid opening and that ali bidders listed above have been checked
against the State of Florida Conviclted & Suspended Vendor listings. All bids listed above were recelved by the date and time
specified. _

Bid Opened By: Lisa Emst Chenry, Purchasing Supervisor

According fo Florida Law, the County of Monroe has ten (10} working days fo examine and review all blds to defermine the
responsiveness of the bidders. On the 11 day, the publlc may review bid documents|



